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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 826 Date: 18-May-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 348

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

tower Activites

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the Electro
Slag Weld repairs , & work on the temporary piles . They started at 7:00 AM.

Chris & Mike had to work on the Electro Slag Weld repairs on the shear plates between 9 & 13 meters .

Chris had to work on joint F . Face A . He had to grind the weld & prepare it for the QA & QC to MT &
UT the weld

Mike had to work on joint V . Face A . He had to grind , clean , heat, & weld .

Joe , William , Bernie , & Jessie had to work with the welders & they had to MT & UT the welds . Check
Joe 's report for the welder detailed activities .

Augie & Ryan had to work on the W line rigging materials to & from the site . They had to work with the
erection tower crews & load the materials on the trucks .

Anthony , Jacob , & Robert had to work on the erection t were . Crews had to cut & pull out of the site
the North sections of the erection tower between 48 & 33 meters . Crews had to cut the large sections into
2 pieces in order to pass them through the area between the tower shafts & the cross beams .

In addition to that , crews had to remove the remaining sections of the working platforms between 38 &
48 meters . They started at 7:10 AM. They were done at 11:00 AM.

After that , crews had to work on the West K truss . They had to cut to sections the K truss , pull out of
the site , & set the sections on the W line . Crews were done at 3:00 PM.

Anthony & his crews had to work 12 hour shift to complete the work on the erection tower between 48 &
33 meters .

Hayes & Mathew had to work on the E line rigging materials to & from the site . They had to work with
the platform crews & cut & load the materials on the trucks .

Richard , Alex , Jonathon , & Pablo had to work on the platform at 48 meters . Crews had to cut & pull
out of the site the center piece of the platform . Install ladder access to the façade at 48 meters , remove
the remaining cross beams & bracing members . They started at 7:15 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to cut to section the South K truss & pull the sections out of the site . They
started at 12:40 PM. Crews were done at 3:10 PM. They had to wrap up their tools & equipments. Crews
left at 3:20 PM.
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William had to operate the Essex crane . Nicolaus had to operate the Grove crane .

The Tug boats had to mobilize the crane & the barge from the West side of the tower to the South side
& they had to mobilize the diver barge next to the crane . They started at 7:10 AM. The barges were on the
South side at 8:10 AM.

After that , the divers & the pile drivers had to fly the divers equipments & set them on the crane barge
They were done at 8:30 AM.

C & W Diving crews had to work on the South piles . Crews had to cut the remaining 2 piles in the 1st
row on the South .

Keith was the 1st diver to put his gear & go into the water . He went into the water at 8:45 AM. He was
done cutting the pile at 9:00 AM. He came out of the water at 9:10 AM.

Patrick was the 2nd diver to go into the water at 9:40 AM. He had to cut the 2nd pile . He was done at
10:00 AM. He came out of the water 10:05 AM.

Then , crews had to wrap up their tools , equipments , air supply hoses ,the cutting lancing cable , fly ,
& set them on the second barge They were done at 11:30 AM. Crews left at 11:40 AM. Armando , Mark ,
& Merle were on the site .

ABF pile drivers had to work on the South piles assembly . Crews had to work with the divers on the
South piles . They had to hook the piles to the crane , fly , & set the piles on the barge . Crews started on
the 1st pile at 8:35 AM. they were done at 9:30 AM. They started on the 2nd pile at 9:15 AM. Crews were
done at 10:20 AM.

After that , crews had to work on the piles connector assembly . They had to cut , fly , & set on the
barge the sections of the platform & connector pipes . They started at 11:00 AM.

In the afternoon , crews had to cut , & fly the center section . They started at 12:40 PM. Crews were
done at 2:00 PM.

Then , crews had to cut the West back row piles with the gusset plates . They started at 2:10 PM.
All crews were done at 3:00 PM. They had to wrap up their tools & equipments. Crews left at 3:00 PM.

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD HUEBERTPiledriver 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 4.00 12.00

JNM JACOB MECHEIronworker 0.00 8.00 4.00 12.00

APP JONATHON BISKNERIronworker 0.00 8.00 4.00 12.00

JNM Robert LarueIronworker 0.00 8.00 4.00 12.00

JNM RYAN EVANCHIKIronworker 0.00 8.00 4.00 12.00

APP Alex BlancoIronworker 0.00 8.00 0.00 8.00

APP MATTHEW MULLINGIronworker 0.00 8.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 0.00 8.00 0.00 8.00

JNM CARL HESTLYPiledriver 0.00 8.00 0.00 8.00

FOR ANTHONY COSTAIronworker 0.00 8.00 4.00 12.00

JNM PAUL CARROLLPiledriver 0.00 8.00 0.00 8.00

JNM NEIL CALDWELLOperator 0.00 8.00 0.00 8.00

JNM MICHAEL CORREAPiledriver 0.00 8.00 0.00 8.00

APP RICHARD YAMBAOPiledriver 0.00 8.00 0.00 8.00

JNM JEFFREY SCOTTOperator 0.00 8.00 0.00 8.00

JNM NEIL CALDWELLOperator 0.00 8.00 0.00 8.00

OTH WILLIAM ALGEROperator 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

JNM HAYES BATISTEIronworker 0.00 8.00 0.00 8.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

0.00

2321

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002218

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002061

0.00

No

0.00 0.00

Equipment, Crane, Manitowoc 4100 Series 2

0.00

002006

0.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

0.00

1426

0.00

No

0.00 0.00

JNM PABLO RAMIREZIronworker 0.00 8.00 0.00 8.00

JNM JEFFREY SCOTTOperator 0.00 8.00 0.00 8.00

APP JORGE LOPEZPiledriver 0.00 8.00 0.00 8.00
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